
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

OPA­Rosebud Creek Crude E21702 ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #12
Progress
OPA­Rosebud Creek Crude E21702

Rago, KS 
Latitude: 37.4914160 Longitude: ­98.0766360 

To: Megan Schuette, USEPA

From: Daniel O'Crowley, OSC 

Date: 4/16/2021 

Reporting Period: 4/15/21 

1. Introduction

1.1 Background

Site Number: Z7FQ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/2/2021 Start Date: 4/2/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E21702 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response

1.1.2 Site Description

1.1.2.1 Location

The site is located two miles north of Rago, Kingman County, Kansas. The latitude/longitude for the site is
37.491416, ­98.076636. Surrounding land use is agricultural, but also includes a number of oil wells and
tank batteries. 

1.1.2.2 Description of Threat

The spill appears to have originated in or near one of two small stock ponds (Pond 1 & 2) located adjacent
to Rosebud Creek. Pond 1 flows into Pond 2 which then flows into Rosebud Creek. Rosebud Creek is a
tributary of the Chikaskia River, which is located approximately two miles south of the spill location. A
commercial minnow pond (Pond 3) is located approximately 0.75 miles downstream of the spill location.
Pond 3 is also used as a livestock drinking water source. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Section 2.1.1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On March 24, 2021, the operator of an adjacent oil lease, Destiny Services, LLC (operator), discovered the
spill. In coordination with the Kansas Corporation Commission (KCC), the operator began installation of
straw bale dams along the creek to contain the spill. Once straw bale dams were installed, the operator
attempted to recover the oil using a vacuum truck. The operator conducted pressure testing of all oil
production lines in the vicinity of the spill and was not able to identify a leak. 

On April 1, 2021, the Kansas Corporation Commission (KCC) reported the spill to the National Response
Center (NRC). KCC estimated the spill to be 100 barrels (4,200 gallons). An EPA On­Scene Coordinator
(OSC) was deployed to the Site. The OSC observed a significant amount of oil in the two stock ponds and
along approximately 0.75 miles of Rosebud Creek. Additionally, due to a heavy rain event that occurred
around the time of the spill, significant amounts of oil were observed up the sides of Rosebud Creek.
Significant impacts were not noted in Pond 3, or in Rosebud Creek downstream of Pond 3.  

The operator has given the following reasons they don't believe their oil production operation is the source of
the spill: the oil lines in the area have been pressure tested and there were no drops in pressure; the oil
wells in the area only produce 3 barrels/day, much less than has been discharged; and the wells produce
light crude and the discharged material is much heavier. The operator also stated they did not have the
ability to complete cleanup.

The KCC has identified one abandoned four­inch crude oil pipeline in the vicinity of the spill. KCC is still
trying to identify additional abandoned pipelines that may be located in the area. 

On April 2, 2021, EPA determined that a fund­lead removal action was appropriate to conduct the cleanup.
At this time, the source of the spill is unknown. 

2.1.2 Response Actions to Date

From March 24, 2021 to March 31, 2021, the operator estimated they were able to remove 1,345 gallons of
oil.

On April 2, 2021, EPA activated START and ERRS. 

On April 3, 2021, ERRS began removing oil from Pond 2 using a vacuum truck. An estimated 3,300 gallons
of oil/water mixture was removed from Pond 2. Absorbent boom was placed at the inlet of Pond 3, around
the outlet pipe in Pond 3, and at a location on Rosebud Creek just upstream of the bridge along SE 110th
Avenue. 

On April 4, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 4,400
gallons of oil/water mixture was removed from Pond 2. 

On April 5, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 1,500
gallons of oil/water mixture was removed from Pond 2.

On April 6, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 5,010
gallons of oil/water mixture was removed from Pond 2. ERRS also began oil removal from Pond 1 using a
second vacuum truck. An estimated 190 gallons of oil/water mixture was removed from Pond 1.
Additionally, ERRS constructed an underflow dam on Rosebud Creek approximately 0.25 miles
downgradient of Pond 2.  

On April 7, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,200 gallons of oil/water mixture was removed from
Pond 1; approximately 2,000 gallons of oil/water mixture was removed from Pond 2; and, approximately
1,200 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 4,400 gallons
of oil was removed from the Site. 

On April 8, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,400 gallons of oil/water mixture was removed from
Pond 1; approximately 3,400 gallons of oil/water mixture was removed from Pond 2; and, approximately 800
gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 5,600 gallons of
oil/water mixture was removed from the Site. 

On April 9, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,400 gallons of oil/water mixture was removed from
Pond 1; approximately 1,500 gallons of oil/water mixture was removed from Pond 2; and, approximately
1,100 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 4,000 gallons
of oil/water mixture was removed from the Site. Approximately 9,000 gallons of oil and 18,000 gallons of
wastewater was hauled from on­site frac tanks for disposal.

On April 10, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,200 gallons of oil/water mixture was removed from
Pond 1; approximately 1,400 gallons of oil/water mixture was removed from Pond 2; and, approximately
3,650 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 7,250 gallons
of oil/water mixture was removed from the Site.

On April 11, 2021, ERRS continued oil removal from Pond 1 and Rosebud Creek using three vacuum trucks.
Totals for the day were: approximately 1,250 gallons of oil/water mixture was removed from Pond 1;  and,
approximately 6,400 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately
7,650 gallons of oil/water mixture was removed from the Site. Pond 2 is drained, and waiting to be
excavated. 

On April 12, 2021, ERRS removed approximately 6,100 gallons of oil/water mixture from Rosebud Creek
using three vacuum trucks. ERRS also began washing the shoreline of Pond 1, and using boom to section
off areas of remaining oil. Excavation of oil impacted soil began on Pond 2. Soil is being stockpiled on­site
until it can be hauled offsite.  

On April 13, 2021, ERRS removed approximately 4,700 gallons of oil/water mixture from Rosebud Creek
using two to three vacuum trucks throughout the day. ERRS continued washing and skimming residual oil
on Pond 1. Approximately 1,200 gallons of oil/water mixture were removed from Pond 1. Excavation
continued on Pond 2. 

On April 14, 2021, approximately 1,600 gallons and 2,850 gallons of oil/water mixture were removed from
Pond 1 and Rosebud Creek, respectively.  Approximately 2,100 gallons of mostly water was removed from
Pond 2 in order to dewater for excavation. Excavation of contaminated soil continued at  Pond
2. Approximately 16,810 gallons of wastewater was hauled from on­site frac tanks for disposal.

On April 15, 2021, approximately 3,500 gallons of oil/water mixture was removed from Rosebud Creek.
Approximately 800 gallons of oil/water mixture was removed from Pond 1. Small amounts of oil remain in
Pond 1; however, a determination was made to focus efforts on removing the remaining masses of oil
remaining in Rosebud Creek. The remaining small amount of oil remaining in Pond 1 will be removed at a
later date. Three additional underflow dams were constructed as a mitigation measure. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A PRP has not been identified at this time. 

On April 7, 2021, Energy Transfer was on­site to assess and locate an abandoned 4­inch Texaco Trading
and Transportation, Incorporated pipeline. The pipeline has been located and does not appear to intersect
the spill area. 

On April 8, 2021, an OXY USA, LLC (OXY)  pipeline marker was identified in the area. OXY USA, LLC was
notified and stated they no longer own that pipeline and were looking for information regarding who currently
owns it. On April 10, 2021, an OXY representative was on site and working to identify the location of the
pipeline. On April 11, 2021, OXY located their pipeline and determined it did not intersect the area of the
spill. 

Excavation is ongoing in the suspected source area (Pond 2). If a source is determined, EPA will work to
identify a PRP. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil/Water mixture 25,550 gallons Staged on­site

 Wastewater 34,800 gallons Underground Injection

 Oil  9,000 gallons Recycled

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA will continue to conduct cleanup activities at Pond 1, Pond 2, and Rosebud Creek.

2.2.1.2 Next Steps

EPA in coordination with KCC will continue to research potential sources that may be located in the vicinity
of the spill. 

2.2.2 Issues

It appears the initial spill estimate of 4,200 gallons was significantly under reported (see 2.1.4). Significant
amounts of oil remain in Pond 1, Pond 2, and Rosebud Creek. 

2.3 Logistics Section

ERRS and START are handling equipment logistics. 

2.4 Finance Section

2.4.1 Narrative

On April 1, 2021, EPA requested $20,000 from the National Pollution Funds Center (NPFC) to conduct
assessment activities. On April 2, 2021, EPA requested a ceiling increase to $120,000 from the NPFC. On
April 3, 2021, EPA requested a ceiling increase to $200,000 from the NPFC. On April 6, EPA requested a
ceiling increase to $750,000 from the NPFC. On April 7, 2021, the NPFC raised the ceiling to $750,000. On
April 15, 2021, EPA requested a ceiling increase to $1,000,000 from the NPFC. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $550,000.00 $240,000.00 $310,000.00 56.36%

TAT/START $40,000.00 $17,000.00 $23,000.00 57.50%

Intramural Costs

USEPA ­ Direct $51,739.00 $36,000.00 $15,739.00 30.42%

USEPA ­ InDirect $108,261.00 $0.00 $108,261.00 100.00%

Total Site Costs $750,000.00 $293,000.00 $457,000.00 60.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Kansas Corporation Commission
Kansas Dept. of Health and Environment
Kansas Dept. of Wildlife, Parks, and Tourism
U.S. Coast Guard
U.S. Fish and Wildlife
Farm Services Agency

4. Personnel On Site

16 ERRS personnel
1 START personnel
3 EPA OSCs

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule

Daily

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: Z7FQ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/2/2021 Start Date: 4/2/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E21702 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response

1.1.2 Site Description

1.1.2.1 Location

The site is located two miles north of Rago, Kingman County, Kansas. The latitude/longitude for the site is
37.491416, ­98.076636. Surrounding land use is agricultural, but also includes a number of oil wells and
tank batteries. 

1.1.2.2 Description of Threat

The spill appears to have originated in or near one of two small stock ponds (Pond 1 & 2) located adjacent
to Rosebud Creek. Pond 1 flows into Pond 2 which then flows into Rosebud Creek. Rosebud Creek is a
tributary of the Chikaskia River, which is located approximately two miles south of the spill location. A
commercial minnow pond (Pond 3) is located approximately 0.75 miles downstream of the spill location.
Pond 3 is also used as a livestock drinking water source. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Section 2.1.1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On March 24, 2021, the operator of an adjacent oil lease, Destiny Services, LLC (operator), discovered the
spill. In coordination with the Kansas Corporation Commission (KCC), the operator began installation of
straw bale dams along the creek to contain the spill. Once straw bale dams were installed, the operator
attempted to recover the oil using a vacuum truck. The operator conducted pressure testing of all oil
production lines in the vicinity of the spill and was not able to identify a leak. 

On April 1, 2021, the Kansas Corporation Commission (KCC) reported the spill to the National Response
Center (NRC). KCC estimated the spill to be 100 barrels (4,200 gallons). An EPA On­Scene Coordinator
(OSC) was deployed to the Site. The OSC observed a significant amount of oil in the two stock ponds and
along approximately 0.75 miles of Rosebud Creek. Additionally, due to a heavy rain event that occurred
around the time of the spill, significant amounts of oil were observed up the sides of Rosebud Creek.
Significant impacts were not noted in Pond 3, or in Rosebud Creek downstream of Pond 3.  

The operator has given the following reasons they don't believe their oil production operation is the source of
the spill: the oil lines in the area have been pressure tested and there were no drops in pressure; the oil
wells in the area only produce 3 barrels/day, much less than has been discharged; and the wells produce
light crude and the discharged material is much heavier. The operator also stated they did not have the
ability to complete cleanup.

The KCC has identified one abandoned four­inch crude oil pipeline in the vicinity of the spill. KCC is still
trying to identify additional abandoned pipelines that may be located in the area. 

On April 2, 2021, EPA determined that a fund­lead removal action was appropriate to conduct the cleanup.
At this time, the source of the spill is unknown. 

2.1.2 Response Actions to Date

From March 24, 2021 to March 31, 2021, the operator estimated they were able to remove 1,345 gallons of
oil.

On April 2, 2021, EPA activated START and ERRS. 

On April 3, 2021, ERRS began removing oil from Pond 2 using a vacuum truck. An estimated 3,300 gallons
of oil/water mixture was removed from Pond 2. Absorbent boom was placed at the inlet of Pond 3, around
the outlet pipe in Pond 3, and at a location on Rosebud Creek just upstream of the bridge along SE 110th
Avenue. 

On April 4, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 4,400
gallons of oil/water mixture was removed from Pond 2. 

On April 5, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 1,500
gallons of oil/water mixture was removed from Pond 2.

On April 6, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 5,010
gallons of oil/water mixture was removed from Pond 2. ERRS also began oil removal from Pond 1 using a
second vacuum truck. An estimated 190 gallons of oil/water mixture was removed from Pond 1.
Additionally, ERRS constructed an underflow dam on Rosebud Creek approximately 0.25 miles
downgradient of Pond 2.  

On April 7, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,200 gallons of oil/water mixture was removed from
Pond 1; approximately 2,000 gallons of oil/water mixture was removed from Pond 2; and, approximately
1,200 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 4,400 gallons
of oil was removed from the Site. 

On April 8, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,400 gallons of oil/water mixture was removed from
Pond 1; approximately 3,400 gallons of oil/water mixture was removed from Pond 2; and, approximately 800
gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 5,600 gallons of
oil/water mixture was removed from the Site. 

On April 9, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,400 gallons of oil/water mixture was removed from
Pond 1; approximately 1,500 gallons of oil/water mixture was removed from Pond 2; and, approximately
1,100 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 4,000 gallons
of oil/water mixture was removed from the Site. Approximately 9,000 gallons of oil and 18,000 gallons of
wastewater was hauled from on­site frac tanks for disposal.

On April 10, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,200 gallons of oil/water mixture was removed from
Pond 1; approximately 1,400 gallons of oil/water mixture was removed from Pond 2; and, approximately
3,650 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 7,250 gallons
of oil/water mixture was removed from the Site.

On April 11, 2021, ERRS continued oil removal from Pond 1 and Rosebud Creek using three vacuum trucks.
Totals for the day were: approximately 1,250 gallons of oil/water mixture was removed from Pond 1;  and,
approximately 6,400 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately
7,650 gallons of oil/water mixture was removed from the Site. Pond 2 is drained, and waiting to be
excavated. 

On April 12, 2021, ERRS removed approximately 6,100 gallons of oil/water mixture from Rosebud Creek
using three vacuum trucks. ERRS also began washing the shoreline of Pond 1, and using boom to section
off areas of remaining oil. Excavation of oil impacted soil began on Pond 2. Soil is being stockpiled on­site
until it can be hauled offsite.  

On April 13, 2021, ERRS removed approximately 4,700 gallons of oil/water mixture from Rosebud Creek
using two to three vacuum trucks throughout the day. ERRS continued washing and skimming residual oil
on Pond 1. Approximately 1,200 gallons of oil/water mixture were removed from Pond 1. Excavation
continued on Pond 2. 

On April 14, 2021, approximately 1,600 gallons and 2,850 gallons of oil/water mixture were removed from
Pond 1 and Rosebud Creek, respectively.  Approximately 2,100 gallons of mostly water was removed from
Pond 2 in order to dewater for excavation. Excavation of contaminated soil continued at  Pond
2. Approximately 16,810 gallons of wastewater was hauled from on­site frac tanks for disposal.

On April 15, 2021, approximately 3,500 gallons of oil/water mixture was removed from Rosebud Creek.
Approximately 800 gallons of oil/water mixture was removed from Pond 1. Small amounts of oil remain in
Pond 1; however, a determination was made to focus efforts on removing the remaining masses of oil
remaining in Rosebud Creek. The remaining small amount of oil remaining in Pond 1 will be removed at a
later date. Three additional underflow dams were constructed as a mitigation measure. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A PRP has not been identified at this time. 

On April 7, 2021, Energy Transfer was on­site to assess and locate an abandoned 4­inch Texaco Trading
and Transportation, Incorporated pipeline. The pipeline has been located and does not appear to intersect
the spill area. 

On April 8, 2021, an OXY USA, LLC (OXY)  pipeline marker was identified in the area. OXY USA, LLC was
notified and stated they no longer own that pipeline and were looking for information regarding who currently
owns it. On April 10, 2021, an OXY representative was on site and working to identify the location of the
pipeline. On April 11, 2021, OXY located their pipeline and determined it did not intersect the area of the
spill. 

Excavation is ongoing in the suspected source area (Pond 2). If a source is determined, EPA will work to
identify a PRP. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil/Water mixture 25,550 gallons Staged on­site

 Wastewater 34,800 gallons Underground Injection

 Oil  9,000 gallons Recycled

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA will continue to conduct cleanup activities at Pond 1, Pond 2, and Rosebud Creek.

2.2.1.2 Next Steps

EPA in coordination with KCC will continue to research potential sources that may be located in the vicinity
of the spill. 

2.2.2 Issues

It appears the initial spill estimate of 4,200 gallons was significantly under reported (see 2.1.4). Significant
amounts of oil remain in Pond 1, Pond 2, and Rosebud Creek. 

2.3 Logistics Section

ERRS and START are handling equipment logistics. 

2.4 Finance Section

2.4.1 Narrative

On April 1, 2021, EPA requested $20,000 from the National Pollution Funds Center (NPFC) to conduct
assessment activities. On April 2, 2021, EPA requested a ceiling increase to $120,000 from the NPFC. On
April 3, 2021, EPA requested a ceiling increase to $200,000 from the NPFC. On April 6, EPA requested a
ceiling increase to $750,000 from the NPFC. On April 7, 2021, the NPFC raised the ceiling to $750,000. On
April 15, 2021, EPA requested a ceiling increase to $1,000,000 from the NPFC. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $550,000.00 $240,000.00 $310,000.00 56.36%

TAT/START $40,000.00 $17,000.00 $23,000.00 57.50%

Intramural Costs

USEPA ­ Direct $51,739.00 $36,000.00 $15,739.00 30.42%

USEPA ­ InDirect $108,261.00 $0.00 $108,261.00 100.00%

Total Site Costs $750,000.00 $293,000.00 $457,000.00 60.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Kansas Corporation Commission
Kansas Dept. of Health and Environment
Kansas Dept. of Wildlife, Parks, and Tourism
U.S. Coast Guard
U.S. Fish and Wildlife
Farm Services Agency

4. Personnel On Site

16 ERRS personnel
1 START personnel
3 EPA OSCs

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule

Daily

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #12
Progress
OPA­Rosebud Creek Crude E21702

Rago, KS 
Latitude: 37.4914160 Longitude: ­98.0766360 

To: Megan Schuette, USEPA

From: Daniel O'Crowley, OSC 

Date: 4/16/2021 

Reporting Period: 4/15/21 

1. Introduction

1.1 Background

Site Number: Z7FQ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/2/2021 Start Date: 4/2/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E21702 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response

1.1.2 Site Description

1.1.2.1 Location

The site is located two miles north of Rago, Kingman County, Kansas. The latitude/longitude for the site is
37.491416, ­98.076636. Surrounding land use is agricultural, but also includes a number of oil wells and
tank batteries. 

1.1.2.2 Description of Threat

The spill appears to have originated in or near one of two small stock ponds (Pond 1 & 2) located adjacent
to Rosebud Creek. Pond 1 flows into Pond 2 which then flows into Rosebud Creek. Rosebud Creek is a
tributary of the Chikaskia River, which is located approximately two miles south of the spill location. A
commercial minnow pond (Pond 3) is located approximately 0.75 miles downstream of the spill location.
Pond 3 is also used as a livestock drinking water source. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Section 2.1.1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On March 24, 2021, the operator of an adjacent oil lease, Destiny Services, LLC (operator), discovered the
spill. In coordination with the Kansas Corporation Commission (KCC), the operator began installation of
straw bale dams along the creek to contain the spill. Once straw bale dams were installed, the operator
attempted to recover the oil using a vacuum truck. The operator conducted pressure testing of all oil
production lines in the vicinity of the spill and was not able to identify a leak. 

On April 1, 2021, the Kansas Corporation Commission (KCC) reported the spill to the National Response
Center (NRC). KCC estimated the spill to be 100 barrels (4,200 gallons). An EPA On­Scene Coordinator
(OSC) was deployed to the Site. The OSC observed a significant amount of oil in the two stock ponds and
along approximately 0.75 miles of Rosebud Creek. Additionally, due to a heavy rain event that occurred
around the time of the spill, significant amounts of oil were observed up the sides of Rosebud Creek.
Significant impacts were not noted in Pond 3, or in Rosebud Creek downstream of Pond 3.  

The operator has given the following reasons they don't believe their oil production operation is the source of
the spill: the oil lines in the area have been pressure tested and there were no drops in pressure; the oil
wells in the area only produce 3 barrels/day, much less than has been discharged; and the wells produce
light crude and the discharged material is much heavier. The operator also stated they did not have the
ability to complete cleanup.

The KCC has identified one abandoned four­inch crude oil pipeline in the vicinity of the spill. KCC is still
trying to identify additional abandoned pipelines that may be located in the area. 

On April 2, 2021, EPA determined that a fund­lead removal action was appropriate to conduct the cleanup.
At this time, the source of the spill is unknown. 

2.1.2 Response Actions to Date

From March 24, 2021 to March 31, 2021, the operator estimated they were able to remove 1,345 gallons of
oil.

On April 2, 2021, EPA activated START and ERRS. 

On April 3, 2021, ERRS began removing oil from Pond 2 using a vacuum truck. An estimated 3,300 gallons
of oil/water mixture was removed from Pond 2. Absorbent boom was placed at the inlet of Pond 3, around
the outlet pipe in Pond 3, and at a location on Rosebud Creek just upstream of the bridge along SE 110th
Avenue. 

On April 4, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 4,400
gallons of oil/water mixture was removed from Pond 2. 

On April 5, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 1,500
gallons of oil/water mixture was removed from Pond 2.

On April 6, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 5,010
gallons of oil/water mixture was removed from Pond 2. ERRS also began oil removal from Pond 1 using a
second vacuum truck. An estimated 190 gallons of oil/water mixture was removed from Pond 1.
Additionally, ERRS constructed an underflow dam on Rosebud Creek approximately 0.25 miles
downgradient of Pond 2.  

On April 7, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,200 gallons of oil/water mixture was removed from
Pond 1; approximately 2,000 gallons of oil/water mixture was removed from Pond 2; and, approximately
1,200 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 4,400 gallons
of oil was removed from the Site. 

On April 8, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,400 gallons of oil/water mixture was removed from
Pond 1; approximately 3,400 gallons of oil/water mixture was removed from Pond 2; and, approximately 800
gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 5,600 gallons of
oil/water mixture was removed from the Site. 

On April 9, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,400 gallons of oil/water mixture was removed from
Pond 1; approximately 1,500 gallons of oil/water mixture was removed from Pond 2; and, approximately
1,100 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 4,000 gallons
of oil/water mixture was removed from the Site. Approximately 9,000 gallons of oil and 18,000 gallons of
wastewater was hauled from on­site frac tanks for disposal.

On April 10, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,200 gallons of oil/water mixture was removed from
Pond 1; approximately 1,400 gallons of oil/water mixture was removed from Pond 2; and, approximately
3,650 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 7,250 gallons
of oil/water mixture was removed from the Site.

On April 11, 2021, ERRS continued oil removal from Pond 1 and Rosebud Creek using three vacuum trucks.
Totals for the day were: approximately 1,250 gallons of oil/water mixture was removed from Pond 1;  and,
approximately 6,400 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately
7,650 gallons of oil/water mixture was removed from the Site. Pond 2 is drained, and waiting to be
excavated. 

On April 12, 2021, ERRS removed approximately 6,100 gallons of oil/water mixture from Rosebud Creek
using three vacuum trucks. ERRS also began washing the shoreline of Pond 1, and using boom to section
off areas of remaining oil. Excavation of oil impacted soil began on Pond 2. Soil is being stockpiled on­site
until it can be hauled offsite.  

On April 13, 2021, ERRS removed approximately 4,700 gallons of oil/water mixture from Rosebud Creek
using two to three vacuum trucks throughout the day. ERRS continued washing and skimming residual oil
on Pond 1. Approximately 1,200 gallons of oil/water mixture were removed from Pond 1. Excavation
continued on Pond 2. 

On April 14, 2021, approximately 1,600 gallons and 2,850 gallons of oil/water mixture were removed from
Pond 1 and Rosebud Creek, respectively.  Approximately 2,100 gallons of mostly water was removed from
Pond 2 in order to dewater for excavation. Excavation of contaminated soil continued at  Pond
2. Approximately 16,810 gallons of wastewater was hauled from on­site frac tanks for disposal.

On April 15, 2021, approximately 3,500 gallons of oil/water mixture was removed from Rosebud Creek.
Approximately 800 gallons of oil/water mixture was removed from Pond 1. Small amounts of oil remain in
Pond 1; however, a determination was made to focus efforts on removing the remaining masses of oil
remaining in Rosebud Creek. The remaining small amount of oil remaining in Pond 1 will be removed at a
later date. Three additional underflow dams were constructed as a mitigation measure. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A PRP has not been identified at this time. 

On April 7, 2021, Energy Transfer was on­site to assess and locate an abandoned 4­inch Texaco Trading
and Transportation, Incorporated pipeline. The pipeline has been located and does not appear to intersect
the spill area. 

On April 8, 2021, an OXY USA, LLC (OXY)  pipeline marker was identified in the area. OXY USA, LLC was
notified and stated they no longer own that pipeline and were looking for information regarding who currently
owns it. On April 10, 2021, an OXY representative was on site and working to identify the location of the
pipeline. On April 11, 2021, OXY located their pipeline and determined it did not intersect the area of the
spill. 

Excavation is ongoing in the suspected source area (Pond 2). If a source is determined, EPA will work to
identify a PRP. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil/Water mixture 25,550 gallons Staged on­site

 Wastewater 34,800 gallons Underground Injection

 Oil  9,000 gallons Recycled

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA will continue to conduct cleanup activities at Pond 1, Pond 2, and Rosebud Creek.

2.2.1.2 Next Steps

EPA in coordination with KCC will continue to research potential sources that may be located in the vicinity
of the spill. 

2.2.2 Issues

It appears the initial spill estimate of 4,200 gallons was significantly under reported (see 2.1.4). Significant
amounts of oil remain in Pond 1, Pond 2, and Rosebud Creek. 

2.3 Logistics Section

ERRS and START are handling equipment logistics. 

2.4 Finance Section

2.4.1 Narrative

On April 1, 2021, EPA requested $20,000 from the National Pollution Funds Center (NPFC) to conduct
assessment activities. On April 2, 2021, EPA requested a ceiling increase to $120,000 from the NPFC. On
April 3, 2021, EPA requested a ceiling increase to $200,000 from the NPFC. On April 6, EPA requested a
ceiling increase to $750,000 from the NPFC. On April 7, 2021, the NPFC raised the ceiling to $750,000. On
April 15, 2021, EPA requested a ceiling increase to $1,000,000 from the NPFC. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $550,000.00 $240,000.00 $310,000.00 56.36%

TAT/START $40,000.00 $17,000.00 $23,000.00 57.50%

Intramural Costs

USEPA ­ Direct $51,739.00 $36,000.00 $15,739.00 30.42%

USEPA ­ InDirect $108,261.00 $0.00 $108,261.00 100.00%

Total Site Costs $750,000.00 $293,000.00 $457,000.00 60.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Kansas Corporation Commission
Kansas Dept. of Health and Environment
Kansas Dept. of Wildlife, Parks, and Tourism
U.S. Coast Guard
U.S. Fish and Wildlife
Farm Services Agency

4. Personnel On Site

16 ERRS personnel
1 START personnel
3 EPA OSCs

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule

Daily

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

OPA­Rosebud Creek Crude E21702 ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #12
Progress
OPA­Rosebud Creek Crude E21702

Rago, KS 
Latitude: 37.4914160 Longitude: ­98.0766360 

To: Megan Schuette, USEPA

From: Daniel O'Crowley, OSC 

Date: 4/16/2021 

Reporting Period: 4/15/21 

1. Introduction

1.1 Background

Site Number: Z7FQ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/2/2021 Start Date: 4/2/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E21702 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response

1.1.2 Site Description

1.1.2.1 Location

The site is located two miles north of Rago, Kingman County, Kansas. The latitude/longitude for the site is
37.491416, ­98.076636. Surrounding land use is agricultural, but also includes a number of oil wells and
tank batteries. 

1.1.2.2 Description of Threat

The spill appears to have originated in or near one of two small stock ponds (Pond 1 & 2) located adjacent
to Rosebud Creek. Pond 1 flows into Pond 2 which then flows into Rosebud Creek. Rosebud Creek is a
tributary of the Chikaskia River, which is located approximately two miles south of the spill location. A
commercial minnow pond (Pond 3) is located approximately 0.75 miles downstream of the spill location.
Pond 3 is also used as a livestock drinking water source. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Section 2.1.1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On March 24, 2021, the operator of an adjacent oil lease, Destiny Services, LLC (operator), discovered the
spill. In coordination with the Kansas Corporation Commission (KCC), the operator began installation of
straw bale dams along the creek to contain the spill. Once straw bale dams were installed, the operator
attempted to recover the oil using a vacuum truck. The operator conducted pressure testing of all oil
production lines in the vicinity of the spill and was not able to identify a leak. 

On April 1, 2021, the Kansas Corporation Commission (KCC) reported the spill to the National Response
Center (NRC). KCC estimated the spill to be 100 barrels (4,200 gallons). An EPA On­Scene Coordinator
(OSC) was deployed to the Site. The OSC observed a significant amount of oil in the two stock ponds and
along approximately 0.75 miles of Rosebud Creek. Additionally, due to a heavy rain event that occurred
around the time of the spill, significant amounts of oil were observed up the sides of Rosebud Creek.
Significant impacts were not noted in Pond 3, or in Rosebud Creek downstream of Pond 3.  

The operator has given the following reasons they don't believe their oil production operation is the source of
the spill: the oil lines in the area have been pressure tested and there were no drops in pressure; the oil
wells in the area only produce 3 barrels/day, much less than has been discharged; and the wells produce
light crude and the discharged material is much heavier. The operator also stated they did not have the
ability to complete cleanup.

The KCC has identified one abandoned four­inch crude oil pipeline in the vicinity of the spill. KCC is still
trying to identify additional abandoned pipelines that may be located in the area. 

On April 2, 2021, EPA determined that a fund­lead removal action was appropriate to conduct the cleanup.
At this time, the source of the spill is unknown. 

2.1.2 Response Actions to Date

From March 24, 2021 to March 31, 2021, the operator estimated they were able to remove 1,345 gallons of
oil.

On April 2, 2021, EPA activated START and ERRS. 

On April 3, 2021, ERRS began removing oil from Pond 2 using a vacuum truck. An estimated 3,300 gallons
of oil/water mixture was removed from Pond 2. Absorbent boom was placed at the inlet of Pond 3, around
the outlet pipe in Pond 3, and at a location on Rosebud Creek just upstream of the bridge along SE 110th
Avenue. 

On April 4, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 4,400
gallons of oil/water mixture was removed from Pond 2. 

On April 5, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 1,500
gallons of oil/water mixture was removed from Pond 2.

On April 6, 2021 ERRS continued oil removal from Pond 2 using a vacuum truck. An estimated 5,010
gallons of oil/water mixture was removed from Pond 2. ERRS also began oil removal from Pond 1 using a
second vacuum truck. An estimated 190 gallons of oil/water mixture was removed from Pond 1.
Additionally, ERRS constructed an underflow dam on Rosebud Creek approximately 0.25 miles
downgradient of Pond 2.  

On April 7, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,200 gallons of oil/water mixture was removed from
Pond 1; approximately 2,000 gallons of oil/water mixture was removed from Pond 2; and, approximately
1,200 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 4,400 gallons
of oil was removed from the Site. 

On April 8, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,400 gallons of oil/water mixture was removed from
Pond 1; approximately 3,400 gallons of oil/water mixture was removed from Pond 2; and, approximately 800
gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 5,600 gallons of
oil/water mixture was removed from the Site. 

On April 9, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,400 gallons of oil/water mixture was removed from
Pond 1; approximately 1,500 gallons of oil/water mixture was removed from Pond 2; and, approximately
1,100 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 4,000 gallons
of oil/water mixture was removed from the Site. Approximately 9,000 gallons of oil and 18,000 gallons of
wastewater was hauled from on­site frac tanks for disposal.

On April 10, 2021, ERRS continued oil removal from Pond 1, Pond 2, and Rosebud Creek using three
vacuum trucks. Totals for the day were: approximately 1,200 gallons of oil/water mixture was removed from
Pond 1; approximately 1,400 gallons of oil/water mixture was removed from Pond 2; and, approximately
3,650 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately 7,250 gallons
of oil/water mixture was removed from the Site.

On April 11, 2021, ERRS continued oil removal from Pond 1 and Rosebud Creek using three vacuum trucks.
Totals for the day were: approximately 1,250 gallons of oil/water mixture was removed from Pond 1;  and,
approximately 6,400 gallons of oil/water mixture was removed from Rosebud Creek. A total of approximately
7,650 gallons of oil/water mixture was removed from the Site. Pond 2 is drained, and waiting to be
excavated. 

On April 12, 2021, ERRS removed approximately 6,100 gallons of oil/water mixture from Rosebud Creek
using three vacuum trucks. ERRS also began washing the shoreline of Pond 1, and using boom to section
off areas of remaining oil. Excavation of oil impacted soil began on Pond 2. Soil is being stockpiled on­site
until it can be hauled offsite.  

On April 13, 2021, ERRS removed approximately 4,700 gallons of oil/water mixture from Rosebud Creek
using two to three vacuum trucks throughout the day. ERRS continued washing and skimming residual oil
on Pond 1. Approximately 1,200 gallons of oil/water mixture were removed from Pond 1. Excavation
continued on Pond 2. 

On April 14, 2021, approximately 1,600 gallons and 2,850 gallons of oil/water mixture were removed from
Pond 1 and Rosebud Creek, respectively.  Approximately 2,100 gallons of mostly water was removed from
Pond 2 in order to dewater for excavation. Excavation of contaminated soil continued at  Pond
2. Approximately 16,810 gallons of wastewater was hauled from on­site frac tanks for disposal.

On April 15, 2021, approximately 3,500 gallons of oil/water mixture was removed from Rosebud Creek.
Approximately 800 gallons of oil/water mixture was removed from Pond 1. Small amounts of oil remain in
Pond 1; however, a determination was made to focus efforts on removing the remaining masses of oil
remaining in Rosebud Creek. The remaining small amount of oil remaining in Pond 1 will be removed at a
later date. Three additional underflow dams were constructed as a mitigation measure. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A PRP has not been identified at this time. 

On April 7, 2021, Energy Transfer was on­site to assess and locate an abandoned 4­inch Texaco Trading
and Transportation, Incorporated pipeline. The pipeline has been located and does not appear to intersect
the spill area. 

On April 8, 2021, an OXY USA, LLC (OXY)  pipeline marker was identified in the area. OXY USA, LLC was
notified and stated they no longer own that pipeline and were looking for information regarding who currently
owns it. On April 10, 2021, an OXY representative was on site and working to identify the location of the
pipeline. On April 11, 2021, OXY located their pipeline and determined it did not intersect the area of the
spill. 

Excavation is ongoing in the suspected source area (Pond 2). If a source is determined, EPA will work to
identify a PRP. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil/Water mixture 25,550 gallons Staged on­site

 Wastewater 34,800 gallons Underground Injection

 Oil  9,000 gallons Recycled

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA will continue to conduct cleanup activities at Pond 1, Pond 2, and Rosebud Creek.

2.2.1.2 Next Steps

EPA in coordination with KCC will continue to research potential sources that may be located in the vicinity
of the spill. 

2.2.2 Issues

It appears the initial spill estimate of 4,200 gallons was significantly under reported (see 2.1.4). Significant
amounts of oil remain in Pond 1, Pond 2, and Rosebud Creek. 

2.3 Logistics Section

ERRS and START are handling equipment logistics. 

2.4 Finance Section

2.4.1 Narrative

On April 1, 2021, EPA requested $20,000 from the National Pollution Funds Center (NPFC) to conduct
assessment activities. On April 2, 2021, EPA requested a ceiling increase to $120,000 from the NPFC. On
April 3, 2021, EPA requested a ceiling increase to $200,000 from the NPFC. On April 6, EPA requested a
ceiling increase to $750,000 from the NPFC. On April 7, 2021, the NPFC raised the ceiling to $750,000. On
April 15, 2021, EPA requested a ceiling increase to $1,000,000 from the NPFC. 

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $550,000.00 $240,000.00 $310,000.00 56.36%

TAT/START $40,000.00 $17,000.00 $23,000.00 57.50%

Intramural Costs

USEPA ­ Direct $51,739.00 $36,000.00 $15,739.00 30.42%

USEPA ­ InDirect $108,261.00 $0.00 $108,261.00 100.00%

Total Site Costs $750,000.00 $293,000.00 $457,000.00 60.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Kansas Corporation Commission
Kansas Dept. of Health and Environment
Kansas Dept. of Wildlife, Parks, and Tourism
U.S. Coast Guard
U.S. Fish and Wildlife
Farm Services Agency

4. Personnel On Site

16 ERRS personnel
1 START personnel
3 EPA OSCs

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule

Daily

7. Situational Reference Materials

No information available at this time.


